COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2010

ESTI MATE SUMVARY 13: 38: 26
CONTI D: C14440 ESTI MATE NO. 0010 PROG SPEC YR 2005
PCN: 14440-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.5 DAYS TI ME ALLOW 70 WORK DAYS
SH94 Safety |nprovenents PERCENT TIME:  99.29 ORI G TI ME ALLOW 70 WORK DAYS
PROJIECT NO. STA 094A- 031
SHO4 Safety |nprovenents
NAME OF ROAD:
PROQJIECT COUNTI ES: EL PASO
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 06/ 10/ 2010 DATE TI ME STARTED 09/17/2007
9540 E. 104th Avenue DATE LET 07/ 26/ 2007 DATE WORK BEGAN
DATE AWARDED 08/ 02/ 2007 DATE TI ME SToPPED 09/ 25/2008
DATE CONTRACT EXECUTED  09/05/2007 DATE ACCEPTED 09/ 25/ 2008
Hender son CO 80640 303/ 279- 0900 DATE NOTI CE TO PROCEED 09/ 17/ 2007
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 330, 108. 20 PARTI Cl PATI NG $ 1, 316, 328. 95 $ 0. 00
AWARD PRQJECT AMT: $ 1,329,494.60 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 96% TOTAL EARNI NGS 1, 316, 328. 95 0.00
FUNDS AVAI LABLE: $ 13, 779. 25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,316, 328. 95 0.00
TOTAL CLAI VB $ 0. 00 RETAI NAGE 0.00 500. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 316, 328. 95 500. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 316, 328. 95 500. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 500. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 14440-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT STA 094A-031 ESTI MATE NGO 0010 13: 38: 26

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 201-00001  CLEARI NG AND GRUBBI NG 4.700 4.700
ACRE 0. 000 0. 00
4, 500. 00000 4.700 21, 150. 00
0010 202-00001 REMWAL OF STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0015 202-00033 REMOVAL OF Pl PE 6. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3,000. 00
0020 202-00090  *REMOVAL OF DELI NEATOR 17. 000 17.000
EACH 0. 000 0.00
5. 50000 17. 000 93.50
0025 202-00220 REMOVAL OF ASPHALT NAT 3,226. 000 3,226. 000
sy 0. 000 0. 00
6. 00000 3, 226. 000 19, 356. 00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1, 603. 000 1, 603. 000
sy 0. 000 0.00
6. 50000 1, 603. 000 10, 419. 50
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 316. 000 1, 316. 000
SF 0. 000 0. 00
1. 10000 1, 316. 000 1,447.60
0040 202-00810 *REMOVAL OF GROUND SI GN 9. 000 9. 000
EACH 0. 000 0.00
80. 00000 9. 000 720. 00
0045 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
Ls 0. 000 0. 00
4, 798. 00000 1. 000 4,798. 00
0050 202-01000 *REMOVAL OF FENCE 3,721. 000 3,721. 000
LF 0. 000 0.00
0. 70000 3,721. 000 2,604. 70
0055 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 12, 958. 000 12, 958. 000
oy 0. 000 0. 00
7.00000 12, 958. 000 90, 706. 00



CONTI D: C14440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14440-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: STA 094A- 031 ESTI MATE NO 0010 13: 38: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01100 PROOF ROLLING 9. 000 9. 000
HOUR 0. 000 0.00
125. 00000 9. 000 1, 125. 00
0065 203-01500  BLADI NG 4. 000 4. 000
HOUR 0. 000 0. 00
115. 00000 4. 000 460. 00
0070 203-01597  POTHOLI NG 9. 000 9. 000
HOUR 0. 000 0.00
205. 00000 9. 000 1, 845. 00
0075 207-00205 TOPSO L 1, 606. 000 1, 606. 000
cy 0. 000 0. 00
11. 25000 1, 606. 000 18, 067. 50
0080 208-00002 *EROSION LOG (12 | NCH) 1, 280. 000 1, 280. 000
LF 0. 000 0.00
5. 25000 1, 280. 000 6, 720. 00
0085 208-00020 *SILT FENCE 4, 090. 000 4,090. 000
LF 0. 000 0. 00
1. 40000 4, 090. 000 5, 726. 00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
426. 00000 1. 000 426. 00
0095 208-00050 STORM DRAIN | NLET PROTECTI ON 4. 000 4. 000
EACH 0. 000 0. 00
160. 00000 4. 000 640. 00
0100 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0105 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0110 208-00205 EROSI ON CONTROL SUPERVI SOR 56. 000 56. 000
HOUR 0. 000 0.00
65. 00000 56. 000 3, 640. 00



CONTI D: C14440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14440-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: STA 094A- 031 ESTI MATE NO 0010 13: 38: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 209-00000 WATER 132. 000 132. 000
MGAL 0. 000 0. 00
60. 00000 132. 000 7,920. 00
0120 210-00810 *RESET GROUND SI GN 9. 000 9. 000
EACH 0. 000 0. 00
460. 00000 9. 000 4, 140. 00
0125 210-00825  *RESET FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0. 00
2, 250. 00000 1. 000 2, 250. 00
0130 212-00006 *SEEDI NG ( NATI VE) 3.900 3.900
ACRE 0. 000 0. 00
350. 00000 3.900 1, 365. 00
0135 213-00002 *MUILCHI NG (WEED FREE HAY) 3.900 3.900
ACRE 0. 000 0. 00
575. 00000 3.900 2,242.50
0140 213-00061  *MJILCH TACKI FI ER 390. 000 390. 000
LB 0. 000 0. 00
2. 00000 390. 000 780. 00
0145 216-00021  *SO L RETENTI ON BLANKET (CLASS 1) 4, 462. 000 4, 462. 000
5% 0. 000 0. 00
1. 25000 4, 462. 000 5,577. 50
0150 216-00022 *SO L RETENTI ON BLANKET (CLASS 2) 610. 000 610. 000
sy 0. 000 0. 00
1. 50000 610. 000 915. 00
0155 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6, 818. 450 6, 818. 450
TON 0. 000 0. 00
22. 00000 6, 818. 450 150, 005. 90
0160 403-33741  HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 5, 590. 750 5, 590. 750
TON 0. 000 0. 00
66. 40000 5, 590. 750 371, 225. 80
0165 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 633. 000 1, 633. 000
GAL 0. 000 0. 00
1. 45000 1, 633. 000 2,367. 85



CONTI D: C14440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14440-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: STA 094A- 031 ESTI MATE NO. 0010 13: 38: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 503-00036  *DRILLED CAI SSON (36 | NCH) 57.000 57. 000
LF 0. 000 0. 00
200. 00000 57. 000 11, 400. 00
0175 503-00048  *DRILLED CAI SSON (48 | NCH) 21.000 21.000
LF 0. 000 0. 00
225. 00000 21. 000 4,725.00
0180 601-01050 CONCRETE CLASS B (WALL) 10. 000 10. 000
cy 0. 000 0. 00
460. 00000 10. 000 4, 600. 00
0185 603-01185 18 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 232.000 232.000
LF 0. 000 0. 00
45. 00000 232. 000 10, 440. 00
0190 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 8. 000 8. 000
EACH 0. 000 0. 00
675. 00000 8. 000 5, 400. 00
0195 607-00005 *END POST 5. 000 5. 000
EACH 0. 000 0. 00
175. 00000 5. 000 875. 00
0200 607-00010 *CORNER AND LI NE BRACE PCST 22.000 22.000
EACH 0. 000 0. 00
190. 00000 22.000 4,180. 00
0205 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 3, 956. 000 3, 956. 000
LF 0. 000 0. 00
1. 70000 3, 956. 000 6, 725. 20
0210 607-11580 *FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0215 607-60116 *16 FOOT GATE 2. 000 2. 000
EACH 0. 000 0. 00
305. 00000 2.000 610. 00
0220 612-00001  *DELI NEATOR (TYPE I) 44.000 44,000
EACH 0. 000 0. 00
17. 00000 44. 000 748. 00



CONTI D: C14440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14440-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: STA 094A- 031 ESTI MATE NO 0010 13: 38: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 612-00002  *DELI NEATOR (TYPE I1) 34. 000 34. 000
EACH 0. 000 0. 00
18. 00000 34. 000 612. 00
0230 613-00301  *3 | NCH ELECTRI CAL CONDUI T ( JACKED) 640. 000 640. 000
LF 0. 000 0. 00
14. 50000 640. 000 9, 280. 00
0235 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 2, 057. 000 2, 057. 000
LF 0. 000 0. 00
10. 50000 2, 057. 000 21, 598. 50
0240 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 344. 000 344. 000
LF 0. 000 0. 00
14. 50000 344. 000 4,988. 00
0245 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0250 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 4. 000 4. 000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0255 614-00012  *SIGN PANEL (CLASS I1) 228. 000 228. 000
SF 0. 000 0. 00
18. 00000 228. 000 4,104. 00
0260 614-00013 *SIGN PANEL (CLASS I11) 24.000 24. 000
SF 0. 000 0. 00
28. 00000 24. 000 672. 00
0265 614-00200 *STEEL SIGN POST (U-2) 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0270 614-00615 *STEEL SIGN POST (W 6X15) 35. 000 35. 000
LF 0. 000 0. 00
105. 00000 35. 000 3, 675. 00
0275 614-01502  *STEEL SI GN SUPPORT (2-1NCH ROUND) ( POST & SOCKET) 110. 000 110. 000
LF 0. 000 0. 00
19. 00000 110. 000 2, 090. 00



CONTI D: C14440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14440-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: STA 094A- 031 ESTI MATE NO. 0010 13: 38: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-01582  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) (PCST AND 85. 000 85. 000
SLI PBASE)
LF 0. 000 0. 00
33. 00000 85. 000 2, 805. 00
0285 614-03002 *CONCRETE FOOTI NG ( TYPE 2) 2. 000 2. 000
EACH 0. 000 0. 00
2, 600. 00000 2. 000 5, 200. 00
0290 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 15. 000 15. 000
EACH 0. 000 0. 00
700. 00000 15. 000 10, 500. 00
0290 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (12-12-12) 0. 000
EACH 0. 000 0. 00
513. 66000 0. 000 0. 00
0295 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 2. 000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
0295 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE 0. 000
(12-12-12-12-12)
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0300 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 3. 000 3. 000
EACH 0. 000 0. 00
5, 500. 00000 3.000 16, 500. 00
0300 MATERI AL ALLOMANCE | NTERSECTI ON DETECTI ON SYSTEM 0. 000
EACH 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
0305 614-80000  *FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0305 MATERI AL ALLOMNCE FLASHI NG BEACON 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0310 614-80385 RUMBLE STRIP 2, 973. 000 2,973. 000
LF 0. 000 0. 00
0. 85000 2, 973. 000 2,527.05



CONTI D: C14440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14440-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: STA 094A- 031 ESTI MATE NO 0010 13: 38: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 614-81150 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-50 FOOT MAST ARM 3.000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3.000 51, 000. 00
0315 MATERI AL ALLOMNCE TRAFFI C SI GNAL POLE (50 FT. MAST 0. 000
Al
Y EACH 0. 000 0. 00
13, 358. 00000 0. 000 0. 00
0320 614-81165 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-65 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
25, 250. 00000 1. 000 25, 250. 00
0320 MATERI AL ALLOMNCE TRAFFI C SI GNAL POLE (65 FT. NAST 0. 000
Al
Y EACH 0. 000 0. 00
20, 950. 00000 0. 000 0. 00
0325 614-86246  *CONTROLLER (TYPE 170E- HC11) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0325 MATERI AL ALLOMNCE TRAFFI C S| GNAL CONTROLLER 0. 000
EACH 0. 000 0. 00
14, 680. 00000 0. 000 0. 00
0330 621-00450 DETOUR PAVEMENT 524. 000 524. 000
5% 0. 000 0. 00
31. 00000 524. 000 16, 244. 00
0335 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0340 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
67, 750. 00000 1. 000 67, 750. 00
0345 627-00005  *EPOXY PAVEMENT MARKI NG 127. 000 127. 000
GAL 0. 000 0. 00
85. 00000 127. 000 10, 795. 00
0350 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 145. 000 145. 000
GAL 0. 000 0. 00
50. 00000 145. 000 7, 250. 00



CONTI D: C14440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14440-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: STA 094A- 031 ESTI MATE NO 0010 13: 38: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0355 627-30405  *PREFORMED THERMOPLASTI C PAVEMENT MARKI NG 428. 000 428. 000
WORD- SYMBOL
( ) SF 0. 000 0. 00
13. 00000 428. 000 5, 564. 00
0360 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 288. 000 288. 000
LI NE
) SF 0. 000 0. 00
13. 00000 288. 000 3, 744. 00
0365 630-00000 *FLAGG NG 584. 000 584. 000
HOUR 0. 000 0. 00
22. 50000 584. 000 13, 140. 00
0370 630-00007 *TRAFFI C CONTROL | NSPECTI ON 38. 000 38. 000
DAY 0. 000 0. 00
100. 00000 38. 000 3, 800. 00
0375 630-00012  *TRAFFI C CONTROL MANAGEMENT 74. 000 74. 000
DAY 0. 000 0. 00
400. 00000 74. 000 29, 600. 00
0380 630-80335 *BARRI CADE (TYPE 3 MA) (TEMPORARY) 4. 000 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
0385 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 10. 000 9. 000
EACH 0. 000 0. 00
11. 00000 9. 000 99. 00
0390 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 70. 000 29. 000
EACH 0. 000 0. 00
22. 00000 29. 000 638. 00
0395 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 12. 000 12. 000
EACH 0. 000 0. 00
33. 00000 12. 000 396. 00
0400 630-80355  *PORTABLE MESSAGE SI GN PANEL 4. 000 4. 000
EACH 0. 000 0. 00
4, 500. 00000 4. 000 18, 000. 00
0405 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARRON PANEL (B 2.000 0. 000
TYPE
) EACH 0. 000 0. 00
550. 00000 0. 000 0. 00



CONTI D Cl14440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 14440- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: STA 094A- 031 ESTI MATE NO 0010 13: 38: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 630-80360  *DRUM CHANNELI ZI NG DEVI CE 150. 000 104. 000
EACH 0. 000 0. 00
44.00000 104. 000 4,576. 00
0415 630-80370  CONCRETE BARRI ER ( TEVPORARY) 700. 000 458. 000
LF 0. 000 0.00
25. 00000 458. 000 11, 450. 00
0420 630-80380  *TRAFFI C CONE 300. 000 57. 000
EACH 0. 000 0. 00
2. 25000 57.000 128. 25
0425 630-85006  *I MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 2.000
( TEMPORARY)
EACH 0. 000 0.00
1, 600. 00000 2.000 3, 200. 00
0430 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 1. 000
Ls 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
0435 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0440 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700-70016  F/A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0450 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 0. 000 -2, 795. 520
FA 0. 000 0. 00
1. 00000 -2, 795. 520 -2,795.52
0455 700-70021  F/ A ON-THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0460 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 14440- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: STA 094A- 031 ESTI MATE NO 0010 13: 38: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 13, 828. 780 13, 828. 780
FA 0. 000 0. 00
1. 00000 13, 828. 780 13, 828. 78
0470 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70060 F/ A ADJUST UTILITIES 10, 387. 250 10, 387. 250
FA 0. 000 0. 00
1. 00000 10, 387. 250 10, 387. 25
0485 700-70380 F/ A EROSI ON CONTROL 4, 245. 070 4,245,070
FA 0. 000 0. 00
1. 00000 4,245,070 4,245, 07
0490 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,296, 908.20 $ 0.00$ 1,283,128.93

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0500 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0505 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0510 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0515 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 33,200.00$ 0.00% 33, 200. 00

PROJECT TOTAL CURRENT AMI $ 1,330,108.20$% 0.00$ 1, 316, 328. 93



